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ESTIMATE RUN 09/05/2018

ESTIMATE SUMMARY 11:28:12

CONTID: C20842         ESTIMATE NO: 0004 PROG 2005

PCN: 20842-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 RABBIT EARS WEST PERCENT TIME:

PROJECT NO: NHPP0402-092                  

US 40 RABBIT EARS WEST

NAME OF ROAD:  

PROJECT COUNTIES: ROUTT

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,205,095.32 PARTICIPATING $ $ 2,692,272.55

AWARD PROJECT AMT: 6,358,593.47 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,944.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

69.19

FIXED COMPLETION DATE

FIXED COMPLETION DATE

78.22%

1,569,349.90

2,692,272.55

2,692,272.55

2,675,327.84

$

$

$

$

5,635,745.42

0.00

5,635,745.42

0.00

5,635,745.42

-95,378.90

0.00

5,540,366.52

0.00

AMOUNT DUE 5,540,366.52 2,675,327.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,675,327.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GRAND

  

119.0 TIME ALLOW: 10/12/2018 ??:??:??

ORIG TIME ALLOW: 10/12/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/24/2018

04/24/2018

08/20/2018

01/04/2018

01/18/2018

02/02/2018

04/24/2018
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PCN: 20842-BID    ESTIMATE RUN 09/05/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

10.000

EACH

10.00000

0010 Removal of Asphalt Mat (Planing) 199,325.000

124,200.000

202-00240  
 

323,525.00323,525.000

124,200.00

323,525.000

SY  

1.00000

0015 Removal of Pavement Marking (Grinding) 0.000

100.000

202-00250  
 

90.00100.000

90.00

100,317.000

SF  

0.90000

0020 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

6.000

EACH

79.00000

0025 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

11.000

EACH

53.00000

0030 Removal of Guardrail Type 3 0.000

2,737.500

202-01130  
 

12,318.752,737.500

12,318.75

5,368.000

LF  

4.50000

0035 Removal of Guardrail Type 4 625.000

335.000

202-01140  
 

8,640.00960.000

3,015.00

960.000

LF  

9.00000

0040 Removal of End Anchorage 0.000

12.000

202-01300  
 

2,340.0012.000

2,340.00

30.000

EACH

195.00000

0045 Blading 10.500

12.500

203-01500  
 

2,116.0023.000

1,150.00

30.000

HOUR

92.00000

0050 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

190.00000

0055 Truck (Dump) 21.000

33.000

203-01582  
 

4,590.0054.000

2,805.00

60.000

HOUR

85.00000
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PCN: 20842-BID    ESTIMATE RUN 09/05/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Front End Loader (Rubber Tire) 19.000

10.000

203-01590  
 

2,813.0029.000

970.00

30.000

HOUR

97.00000

0065 Combination Loader 19.000

11.000

203-01594  
 

2,910.0030.000

1,067.00

30.000

HOUR

97.00000

0070 Potholing 12.500

0.000

203-01597  
 

4,000.0012.500

0.00

13.000

HOUR

320.00000

0075 Laborer 22.500

0.000

203-02330  
 

697.5022.500

0.00

25.000

HOUR

31.00000

0080 Erosion Log Type 1 (12 Inch) 562.000

0.000

208-00002  
 

11,240.00562.000

0.00

700.000

LF  

20.00000

0085 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0090 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

3.000

EACH

220.00000

0095 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

1.000

HOUR

35.00000

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

165.00000

0105 Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

300.002.000

0.00

5.000

HOUR

150.00000

0110 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

300.00000
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PCN: 20842-BID    ESTIMATE RUN 09/05/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

79.00000

0120 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.600

ACRE

1,600.00000

0125 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.600

ACRE

2,350.00000

0130 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.600

ACRE

5,200.00000

0135 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

356.000

SY  

4.50000

0140 Aggregate Base Course (Class 6) 0.000

65.270

304-06000  
 

2,545.5365.270

2,545.53

3,000.000

TON 

39.00000

0145 Hot Mix Asphalt (Patching) (Asphalt) 371.200

111.830

403-00720  
 

72,454.50483.030

16,774.50

600.000

TON 

150.00000

0150 Hot Mix Asphalt (Grading SX) (75) 14,787.430

24,408.840

403-34701  
 

2,116,598.5839,196.270

1,318,077.36

39,489.000

TON 

54.00000

0155 Asphalt Cement Performance Grade (PG 58-34) 799.480

1,257.280

411-03355  
 

617,028.002,056.760

377,184.00

2,075.000

TON 

300.00000

0160 Emulsified Asphalt (Slow-Setting) 3,983.000

5,961.000

411-10255  
 

29,832.009,944.000

17,883.00

10,000.000

GAL 

3.00000

0165 Guardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 0.000

2,687.500

606-00301  
 

51,062.502,687.500

51,062.50

5,150.000

LF  

19.00000
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PCN: 20842-BID    ESTIMATE RUN 09/05/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Guardrail Type 7 (Style CA) (Special) 0.000

0.000

606-00716  
 

0.000.000

0.00

960.000

LF  

105.00000

0175 Transition Type 3G (31 Inch MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

8.000

EACH

1,585.00000

0180 Transition Type 3J (31 Inch MGS) 0.000

2.000

606-01385  
 

2,170.002.000

2,170.00

2.000

EACH

1,085.00000

0185 End Anchorage Type 3K (31 Inch MGS) 0.000

2.000

606-01390  
 

2,150.002.000

2,150.00

2.000

EACH

1,075.00000

0190 End Anchorage (Flared) (31 Inch MGS) 0.000

10.000

606-02005  
 

23,250.0010.000

23,250.00

28.000

EACH

2,325.00000

0195 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

25.000

LF  

55.00000

0200 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

100.000

EACH

23.00000

0205 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

24.00000

0210 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

30.000

EACH

25.00000

0215 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

8.000

SF  

21.00000

0220 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

348.000

SF  

23.00000
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PCN: 20842-BID    ESTIMATE RUN 09/05/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

72.000

SF  

16.00000

0230 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

12.000

EACH

365.00000

0235 Loop Detector Wire 914.000

0.000

614-72875  
 

13,938.50914.000

0.00

914.000

LF  

15.25000

0240 Piezo (Electric) (Class II) 2.000

0.000

614-73005  
 

5,200.002.000

0.00

2.000

EACH

2,600.00000

0245 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

0.000

LF  

0.28000

0250 Construction Surveying 0.890

0.000

625-00000  
 

17,800.000.890

0.00

1.000

L S 

20,000.00000

0255 Mobilization 0.376

0.251

626-00000  
 

548,625.000.627

219,625.00

1.000

L S 

875,000.00000

0260 Public Information Services (Tier III) 0.510

0.170

626-01103  
 

20,400.000.680

5,100.00

1.000

L S 

30,000.00000

0265 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,114.000

GAL 

70.00000

0270 Pavement Marking Paint (High Build) 1,408.000

1,479.000

627-00013  
 

124,141.002,887.000

63,597.00

2,887.000

GAL 

43.00000

0275 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spec 

0.000

0.000

627-30407  
 

0.000.000

0.00

525.000

SF  

15.00000
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PCN: 20842-BID    ESTIMATE RUN 09/05/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Flagging 5,471.000

2,870.500

630-00000  
 

229,391.258,341.500

78,938.75

10,000.000

HOUR

27.50000

0285 Traffic Control Inspection 34.000

4.000

630-00007  
 

13,300.0038.000

1,400.00

54.000

DAY 

350.00000

0290 Traffic Control Management 54.000

24.000

630-00012  
 

97,500.0078.000

30,000.00

117.000

DAY 

1,250.00000

0295 Flashing Beacon (Portable) 0.000

4.500

630-80001  
 

945.004.500

945.00

5.000

EACH

210.00000

0300 Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

105.00000

0305 Construction Traffic Sign (Panel Size A) 11.500

11.900

630-80341  
 

982.8023.400

499.80

26.000

EACH

42.00000

0310 Construction Traffic Sign (Panel Size B) 47.500

68.600

630-80342  
 

4,876.20116.100

2,881.20

129.000

EACH

42.00000

0315 Construction Traffic Sign (Panel Size C) 9.000

7.200

630-80343  
 

680.4016.200

302.40

18.000

EACH

42.00000

0320 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.800

630-80358  
 

3,600.001.800

1,600.00

2.000

EACH

2,000.00000

0325 Portable Message Sign Panel 250.000

84.000

630-80359  
 

30,060.00334.000

7,560.00

498.000

DAY 

90.00000

0330 Drum Channelizing Device 32.500

102.500

630-80360  
 

4,252.50135.000

3,228.75

150.000

EACH

31.50000
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PCN: 20842-BID    ESTIMATE RUN 09/05/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Drum Channelizing Device (With Light) (Flashing) 0.000

27.000

630-80363  
 

850.5027.000

850.50

30.000

EACH

31.50000

0340 Drum Channelizing Device (With Light) (Steady Burn) 0.000

27.000

630-80364  
 

850.5027.000

850.50

30.000

EACH

31.50000

0345 Portable Traffic Speed Monitor 1.500

2.100

630-80367  
 

3,420.003.600

1,995.00

4.000

EACH

950.00000

0350 Concrete Barrier (Temporary) 0.000

259.200

630-80370  
 

12,960.00259.200

12,960.00

288.000

LF  

50.00000

0355 Traffic Cone 350.000

820.000

630-80380  
 

23,400.001,170.000

16,400.00

1,300.000

EACH

20.00000

0360 Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

0.000

EACH

35.00000

0365 Portable Rumble Strips (Temporary) 0.000

16.200

630-80440  
 

12,717.0016.200

12,717.00

18.000

EACH

785.00000

0370 Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

15,000.00000

0375 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

1.800

630-85006  
 

4,770.001.800

4,770.00

2.000

EACH

2,650.00000

0380 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

1,575.00000

0385 Mobile Attenuator 0.000

18.000

630-85041  
 

2,970.0018.000

2,970.00

70.000

DAY 

165.00000
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PCN: 20842-BID    ESTIMATE RUN 09/05/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Traffic Signal (Temporary) 0.000

0.900

630-86801  
 

4,950.000.900

4,950.00

1.000

L S 

5,500.00000

0395 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0400 F/A Partnering 1,500.000

0.000

700-70011  
 

1,500.001,500.000

0.00

1,500.000

F A 

1.00000

0405 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

138,000.000

F A 

1.00000

0410 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

155,832.580

F A 

1.00000

0420 F/A Asphalt Cement Cost Adjustment 31,296.040

55,327.240

700-70019  
 

86,623.2886,623.280

55,327.24

90,000.000

F A 

1.00000

0425 F/A On-The-Job Trainee 0.000

2,008.500

700-70023  
 

2,008.502,008.500

2,008.50

2,200.000

F A 

1.00000

0760 Const Traf Sign (Spec) - CO #003 10.000

8.000

630-80344  
 

349.7418.000

155.44

20.000

SF  

19.43000

0765 Pilot Car Operation - CO #004 0.000

76.000

630-00001  
 

4,028.0076.000

4,028.00

140.000

HOUR

53.00000

0770 Rem Asphalt Mat (Planing)(Special) - CO #005 0.000

1,404.000

202-00246  
 

14,040.001,404.000

14,040.00

1,404.000

SY  

10.00000
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PCN: 20842-BID    ESTIMATE RUN 09/05/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 Added Item (Lump Sum)/ Mobilization for Milling 
Patches - CO #005

0.000

1.000

900-00014  
 

1,000.001.000

1,000.00

1.000

L S 

1,000.00000

CAT 4,584,801.532,509,752.726,002,044.98CURRENT AMT0200 $ $ $

CAT NO0201 FROST HEAVE/SURGICAL REPAIR 

0435 Removal of Asphalt Mat 3,784.000

40.000

202-00220  
 

49,712.003,824.000

520.00

3,824.000

SY  

13.00000

0440 Muck Excavation 2,991.000

31.000

203-00100  
 

120,880.003,022.000

1,240.00

3,022.000

CY  

40.00000

0445 Filter Material (Class A) 964.000

17.000

206-00510  
 

103,005.00981.000

1,785.00

981.000

CY  

105.00000

0450 Removal and Disposal of Sediment (Labor) 0.000

1.000

208-00103  
 

35.001.000

35.00

1.000

HOUR

35.00000

0455 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

165.00000

0460 Erosion Control Management 8.000

0.000

208-00207  
 

2,400.008.000

0.00

8.000

DAY 

300.00000

0465 Aggregate Base Course (Class 1) 562.230

0.000

304-01000  
 

20,802.51562.230

0.00

562.230

TON 

37.00000

0470 Aggregate Base Course (Class 6) 3,216.550

43.020

304-06000  
 

127,123.233,259.570

1,677.78

3,259.570

TON 

39.00000

0475 Hot Mix Asphalt (Patching) (Asphalt) 1,788.750

15.160

403-00720  
 

270,586.501,803.910

2,274.00

1,803.910

TON 

150.00000
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PCN: 20842-BID    ESTIMATE RUN 09/05/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:12

CUMULATIVE
AMOUNT

CAT NO0201 FROST HEAVE/SURGICAL REPAIR 

0480 Geotextile (Separator) (Class 1) 175.000

0.000

420-00132  
 

350.00175.000

0.00

175.000

SY  

2.00000

0485 Geotextile (Separator) (Class 3) 3,896.000

65.000

420-00134  
 

6,931.753,961.000

113.75

3,961.000

SY  

1.75000

0490 Geogrid Reinforcement 3,504.000

0.000

506-01020  
 

9,285.603,504.000

0.00

3,504.000

SY  

2.65000

0495 6 Inch Perforated Pipe Underdrain 2,694.000

43.000

605-00060  
 

68,425.002,737.000

1,075.00

2,737.000

LF  

25.00000

0500 Subsurface Drain Outlet Structure 0.000

0.000

605-84100  
 

0.000.000

0.00

10.000

EACH

300.00000

CAT 779,536.598,720.53782,536.59CURRENT AMT0201 $ $ $

CAT NO0202 CULVERT MP 151.92 

0505 Clearing and Grubbing 0.000

1.000

201-00000  
 

20,000.001.000

20,000.00

1.000

L S 

20,000.00000

0510 Removal of Concrete Box Culvert 0.000

1.000

202-00020  
 

5,000.001.000

5,000.00

1.000

EACH

5,000.00000

0515 Removal of Asphalt Mat 0.000

172.000

202-00220  
 

2,236.00172.000

2,236.00

333.000

SY  

13.00000

0520 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

440.000

CY  

30.00000

0525 Backhoe (Landscaping) 0.000

0.000

203-01515  
 

0.000.000

0.00

20.000

HOUR

75.00000
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CAT NO0202 CULVERT MP 151.92 

0530 Dozing (Landscaping) 0.000

0.000

203-01555  
 

0.000.000

0.00

0.000

HOUR

90.00000

0535 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

97.00000

0540 Potholing 0.000

13.500

203-01597  
 

4,320.0013.500

4,320.00

15.000

HOUR

320.00000

0545 Structure Excavation 0.000

224.000

206-00000  
 

16,800.00224.000

16,800.00

224.000

CY  

75.00000

0550 Structure Backfill (Class 1) 0.000

98.490

206-00100  
 

8,864.1098.490

8,864.10

216.000

CY  

90.00000

0555 Shoring (Area 1) 0.000

1.000

206-01781  
 

24,000.001.000

24,000.00

1.000

L S 

24,000.00000

0560 Shoring (Area 2) 0.000

1.000

206-01782  
 

7,500.001.000

7,500.00

1.000

L S 

7,500.00000

0565 Stockpile Topsoil 0.000

25.700

207-00210  
 

925.2025.700

925.20

25.700

CY  

36.00000

0570 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

53.500

CY  

65.00000

0575 Erosion Log Type 1 (12 Inch) 0.000

174.000

208-00002  
 

3,480.00174.000

3,480.00

300.000

LF  

20.00000

0580 Aggregate Bag 76.000

30.000

208-00035  
 

848.00106.000

240.00

150.000

LF  

8.00000
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0585 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

10,000.00000

0590 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,000.00000

0595 Removal and Disposal of Sediment (Labor) 0.000

1.000

208-00103  
 

35.001.000

35.00

5.000

HOUR

35.00000

0600 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

165.00000

0605 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

5.000

HOUR

150.00000

0610 Erosion Control Management 0.000

2.000

208-00207  
 

600.002.000

600.00

10.000

DAY 

300.00000

0615 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.450

ACRE

1,600.00000

0620 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.060

ACRE

4,755.00000

0625 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.450

ACRE

2,350.00000

0630 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.450

ACRE

5,200.00000

0635 Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.060

ACRE

5,200.00000



CONTID: C20842         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 20842-BID    ESTIMATE RUN 09/05/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:12

CUMULATIVE
AMOUNT
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0640 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.000

L S 

7,500.00000

0645 Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

0.000

EACH

56.00000

0650 Evergreen Tree (6 Foot) (Ball and Burlap) 0.000

0.000

214-00506  
 

0.000.000

0.00

0.000

EACH

820.00000

0655 Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

1,200.000

EACH

9.55000

0660 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

799.000

SY  

4.50000

0665 Wildlife Biologist 2.000

0.000

240-00001  
 

2,000.002.000

0.00

2.000

DAY 

1,000.00000

0670 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

225.00000

0675 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

100.000

TON 

39.00000

0680 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

110.000

TON 

54.00000

0685 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

7.000

TON 

300.00000

0690 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

33.000

GAL 

3.00000
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0695 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

15.000

CY  

400.00000

0700 Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

48.000

CY  

1,000.00000

0705 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

3,017.000

LB  

1.25000

0710 6x7 Foot Concrete Box Culvert (Precast) 0.000

74.000

603-70607  
 

66,600.0074.000

66,600.00

74.000

LF  

900.00000

0715 Guardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

337.500

LF  

19.00000

0720 End Anchorage (Nonflared) (31 Inch MGS) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

2,330.00000

0725 End Anchorage (Flared) (31 Inch MGS) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

2,325.00000

0730 Fence (Plastic) 0.000

176.000

607-11525  
 

704.00176.000

704.00

176.000

LF  

4.00000

0735 Detour Pavement 0.000

357.000

621-00450  
 

12,495.00357.000

12,495.00

357.000

SY  

35.00000

0740 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 176,407.30173,799.30325,513.75CURRENT AMT0202 $ $ $



CONTID: C20842         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 20842-BID    ESTIMATE RUN 09/05/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:12

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0745 Field Office (Class 2) 1.000

0.000

620-00002  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

0750 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

0755 Sanitary Facility 2.000

0.000

620-00020  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

CAT 95,000.000.0095,000.00CURRENT AMT0400 $ $ $

$ 5,635,745.422,692,272.55$7,205,095.32$CURRENT AMTPROJECT TOTAL


